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CCR No. 97-0317A Logged Date 3/27/97

Rev. A Request Type CCR

Priority Routine Urgent |:| Emergency |:|

Affected Release B Change Class |

Title (description)
Update to the ORNL/ECS ICD

Documents Affected

Interface Control Document Between EOSDIS Core Systems (ECS)
and the Oak Ridge National Laboratory (ORNL) Distributed
Active Archive Center (DAAC) for the ECS Project (505-41-42)

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC -97-0021

RTM Change |:| Start New |:|
Baseline

Problem

Resolution of work-off issues need to be reflected in
identified.

the ICD. Changes to existing document

Proposed Solution
appropriate.

additional detail changes to section 4 and section 5,

Incorporate resolutions to document and update work-off table. Make changes where

Rev. A: update table of contents, section 2 and work-off table, minor changes to section 3,

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator S. Atallah (signed) Sandra Atallah 3/25/97
Signature Date
Office SMO Office Manager (signed) Jim LeFebvre 3/25/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/26/97
Signature Date
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